COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2010

ESTI MATE SUMVARY

CONTI D C17524 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17524- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TI VE ALLOW 120 WORK DAYS
C- 470 ACRES G TO |-25 MEDI AN CABLE RAIL PERCENT TI ME: 29.17 ORI G TI ME ALLOW 120 WORK DAYS
PRQJECT NO SHE4701- 120

C- 470 ACRES G TO | -25 MEDI AN CABLE RAI L

NAVE OF ROAD: C- 470 & US 85 Aspen Grove Way and south of Vinewood St.
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 11/ 25/ 2010 DATE TI ME STARTED 09/ 15/2010
2350 E. 70TH AVE. DATE LET 07/ 08/ 2010 DATE WORK BEGAN 09/ 15/ 2010
P.O BOX 358 DATE AWARDED 07/ 14/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 07/ 26/ 2010 DATE ACCEPTED
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 09/ 15/ 2010
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI:  $ 2, 395,6319. 05 PARTI C PATI NG $ 501, 241. 37 $ 501, 241. 37
AWARD PROJECT AM: $ 2,238, 350. 22 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 20.93% TOTAL EARNI NGS 501, 241. 37 501, 241. 37
FUNDS AVAI LABLE: $ 1,894, 077.68 STOCKPI LED MATERI ALS 67, 730. 00 67, 730. 00

CGROSS EARNI NGS 568, 971. 37 568, 971. 37
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12,020.74 -12,020. 74

SECURI TI ES ENCUMVBERED 0.00 0.00

NET EARNI NGS 556, 950. 63 556, 950. 63

LI QUI DATED DANVAGES 0. 00 0. 00

AUTOPAY ADJUSTMENT 0. 00 0. 00

AMOUNT DUE 556, 950. 63 556, 950. 63

OTHER ADJUSTMENTS 0.00 0. 00

pAMENT DE s 556,950.63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17524-BI D ESTI MATE RUN 12/ 10/ 2010
PRQJECT: SHE4701- 120 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 G 470 EAST & US 85 TYPE 7

0005 202-00090 REMOVAL CF DELI NEATOR 200. 000 0. 000
EACH 58. 000 290. 00
5. 00000 58. 000 290. 00
0010 202-00220 *REMOVAL OF ASPHALT NAT 10, 200. 000 0. 000
SY 743. 000 2,786.25
3. 75000 743. 000 2,786. 25
0015 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 7,137.000 0. 000
SF 7,137.000 10, 634. 13
1. 49000 7,137.000 10, 634. 13
0020 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 500. 000 0. 000
CcY 0. 000 0. 00
18. 12000 0. 000 0. 00
0025 203-01597 POTHCOLI NG 50. 000 0. 000
HOUR 0. 000 0. 00
314. 50000 0. 000 0.00
0030 203-01620 * SVEEPI NG 32. 000 0. 000
HOUR 23.750 3,277.50
138. 00000 23.750 3,277.50
0035 207-00205 TOPSO L 447. 000 0. 000
CcY 0. 000 0. 00
25. 50000 0. 000 0. 00
0040 208-00004 SI LT BERM 154. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0045 208-00005 ERCSI ON LOG 5, 000. 000 0. 000
LF 2,675. 000 7,035. 25
2.63000 2,675. 000 7,035. 25
0050 208-00020 SI LT FENCE 700. 000 0. 000
LF 700. 000 700. 00
1. 00000 700. 000 700. 00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 0. 000 0.00

510. 50000 0. 000 0. 00



CONTI D: C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17524-BI D ESTI MATE RUN 12/ 10/ 2010
PRQJECT: SHE4701- 120 ESTI MATE NO. 0001

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 G- 470 EAST & US 85 TYPE 7
0060 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 3.000 0. 000
EACH 3.000 2,791.50
930. 50000 3.000 2,791. 50
0065 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 200. 000 0. 000
HOUR 0. 000 0.00
67. 00000 0. 000 0. 00
0070 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMVENT) 20. 000 0. 000
HOUR 0. 000 0.00
201. 50000 0. 000 0. 00
0075 208-00205  *ERCSI ON CONTROL SUPERVI SOR 300. 000 0. 000
HOUR 0. 000 0.00
70. 00000 0. 000 0. 00
0080 210-04020  MODIFY I NLET 20. 000 0. 000
EACH 0. 000 0.00
1, 041. 50000 0. 000 0. 00
0085 212-00006  *SEEDI NG ( NATI VE) 1.010 0. 000
ACRE 0. 000 0.00
419. 50000 0. 000 0. 00
0090 212-00032  *SO L CONDI TI ONI NG 1.010 0. 000
ACRE 0. 000 0.00
2, 230. 50000 0. 000 0. 00
0095 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 8, 400. 000 0. 000
5% 0. 000 0.00
1. 38000 0. 000 0. 00
0100 304-06007  AGGREGATE BASE COURSE (CLASS 6) 150. 000 0. 000
cy 133. 000 3,391.50
25. 50000 133. 000 3,391. 50
0105 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 88. 000 0. 000
TN 0. 000 0.00
127. 50000 0. 000 0. 00
0110 420-00000  GEQVENBRANE 6, 480. 000 0. 000
5% 0. 000 0.00
4.51000 0. 000 0. 00



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17524-BI D ESTI MATE RUN 12/ 10/ 2010
PRQJECT: SHE4701- 120 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 EAST & US 85 TYPE 7

0115 506-00206 RI PRAP (6 | NCH) 150. 000 0. 000
CcY 0. 000 0.00
52. 50000 0. 000 0. 00
0120 506-00212 RI PRAP (12 | NCH) 5. 000 0. 000
CcY 0. 000 0. 00
154. 50000 0. 000 0. 00
0125 601-01000 CONCRETE CLASS B 62. 000 0. 000
CcY 0. 000 0. 00
126. 00000 0. 000 0.00
0130 601-03000 * CONCRETE CLASS D 18. 000 0. 000
CcY 0. 000 0. 00
268. 00000 0. 000 0.00
0135 601-40401 STRUCTURAL CONCRETE STAI'N 33, 622. 000 0. 000
SF 33, 622. 000 30, 596. 02
0. 91000 33, 622. 000 30, 596. 02
0140 603-50018 18 I NCH PLASTI C PI PE 186. 000 0. 000
LF 0. 000 0. 00
42.50000 0. 000 0. 00
0145 606-00720 GUARDRAI L TYPE 7 (STYLE CO) 5, 043. 000 0. 000
LF 5,012. 000 150, 360. 00
30. 00000 5,012. 000 150, 360. 00
0150 606-20010 *TENSI ONED CABLE BARRI ER 3, 845. 000 0. 000
LF 0. 000 0. 00
9. 40000 0. 000 0.00
0155 606-21010 *END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 6. 000 0. 000
EACH 0. 000 0. 00
2, 057. 50000 0. 000 0. 00
0160 607-11525 FENCE (PLASTI Q) 200. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0165 608-01550 PLACE ASPHALT M LLI NGS 1, 709. 000 0. 000
SY 0. 000 0. 00

3. 17000 0. 000 0.00



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17524-BI D ESTI MATE RUN 12/ 10/ 2010
PRQJECT: SHE4701- 120 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 EAST & US 85 TYPE 7

0170 609-21011  CURB AND GUTTER TYPE 2 (SECTION I-M 1, 530. 000 0. 000
LF 0. 000 0. 00
15. 17000 0. 000 0.00
0175 610-00010  MEDI AN COVER MATERI AL ( DECORATI VE) 7, 151. 000 0. 000
SF 0. 000 0. 00
4.91000 0. 000 0.00
0180 612-00001  DELI NEATOR (TYPE I) 300. 000 0. 000
EACH 0. 000 0. 00
14. 50000 0. 000 0.00
0185 612-00002  DELI NEATOR (TYPE I1) 75. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0.00
0190 612-00003  DELI NEATOR (TYPE I11) 40. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0.00
0195 612-00060  REFLECTCR ( MEDI AN BARRI ER) 25. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0.00
0200 614-00011  SIGN PANEL (CLASS I) 5. 500 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0.00
0205 614-00012  SIGN PANEL (CLASS I1) 6. 000 0. 000
SF 0. 000 0. 00
24.50000 0. 000 0.00
0210 614-01583  STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 2.000 0. 000
SLI PBASE)
EACH 0. 000 0. 00
360. 00000 0. 000 0.00
0215 614-85001  *| MPACT ATTENUATCR 4. 000 0. 000
EACH 0. 000 0. 00
25, 066. 00000 0. 000 0.00
0215 MATER AL ALLOMNCE PERVENANT | MPACT ATTENUATORS 0. 000
EACH 4.000 67, 730. 00

16, 932. 50000 4.000 67, 730. 00



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17524-BI D ESTI MATE RUN 12/ 10/ 2010
PRQJECT: SHEA701- 120 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 G 470 EAST & US 85 TYPE 7
0220 615-00150 EMBANKMENT PROTECTOR ( SPECI AL) 2.000 0. 000
EACH 0. 000 0. 00
6, 450. 50000 0. 000 0. 00
0225 625-00000 CONSTRUCTI ON' SURVEYI NG 1. 000 0. 000
LS 0. 500 7,966. 00
15, 932. 00000 0. 500 7,966. 00
0230 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 100, 550. 00
201, 100. 00000 0. 500 100, 550. 00
0235 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 500 4,545. 50
9, 091. 00000 0. 500 4,545. 50
0240 627-00005 *EPOXY PAVEMENT MARKI NG 88. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0.00
0245 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 111. 000 0. 000
GAL 58. 700 1, 995. 80
34. 00000 58. 700 1, 995. 80
0250 627-02010 * PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE |1) (I NLAI D) 2,169. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0255 627-30327 * PREFORMED PLASTI C PAVEMENT NMARKI NG (WORD- SYMBCOL) ( TYPE 126. 000 0. 000
11
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0260 627-30332 * PREFORMVED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 44.000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0265 630-00000 *FLAGGE NG 1, 000. 000 0. 000
HOUR 1.500 35.25
23. 50000 1. 500 35.25
0270 630-00003 *UNI FORVED TRAFFI C CONTROL 1, 500. 000 0. 000
HOUR 216. 250 14,921. 25
69. 00000 216. 250 14,921. 25



CONTI D: C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17524-BI D ESTI MATE RUN 12/ 10/ 2010
PRQJECT: SHE4701- 120 ESTI MATE NO. 0001

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 G- 470 EAST & US 85 TYPE 7
0275 630-00004  *TRAFFI C CONTROL VEH CLE 4. 000 0. 000
EACH 0. 500 2,124.25
4, 248. 50000 0. 500 2,124.25
0280 630-00007  *TRAFFI C CONTROL | NSPECTI ON 60. 000 0. 000
DAY 11. 000 583. 00
53. 00000 11. 000 583. 00
0285 630-00012  *TRAFFI C CONTROL MANAGEMENT 120. 000 0. 000
DAY 35. 000 18, 585. 00
531. 00000 35. 000 18, 585. 00
0290 630-80001  *FLASHI NG BEACON ( PORTABLE) 8. 000 0. 000
EACH 0. 000 0.00
8. 50000 0. 000 0. 00
0295 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 36. 000 0. 000
EACH 0. 000 0.00
53. 00000 0. 000 0. 00
0300 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 54. 000 0. 000
EACH 11. 000 583. 00
53. 00000 11. 000 583. 00
0305 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 12. 000 0. 000
EACH 4. 000 212.00
53. 00000 4. 000 212. 00
0310 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 160. 000 0. 000
SF 8. 000 168. 00
21. 00000 8. 000 168. 00
0315 630-80355  *PORTABLE MESSAGE S| GN PANEL 6. 000 0. 000
EACH 2.000 12, 746. 00
6, 373. 00000 2.000 12, 746. 00
0320 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 6. 000 0. 000
TYP
5 EACH 1. 000 1, 062. 00
1, 062. 00000 1. 000 1, 062. 00
0325 630-80360  *DRUM CHANNELI ZI NG DEVI CE 100. 000 0. 000
EACH 0. 000 0.00
26. 50000 0. 000 0. 00



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17524-BI D ESTI MATE RUN 12/ 10/ 2010
PRQJECT: SHEA701- 120 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 G 470 EAST & US 85 TYPE 7
0330 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 10. 000 0. 000
EACH 4.000 234.00
58. 50000 4.000 234.00
0335 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 610. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0340 630-80380 *TRAFFI C CONE 800. 000 0. 000
EACH 122. 000 1, 037. 00
8. 50000 122. 000 1, 037. 00
0345 630-85010 *1 MPACT ATTENUATOR ( TEMPORARY) 6. 000 0. 000
EACH 3. 000 9, 559. 50
3, 186. 50000 3. 000 9, 559. 50
0350 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 3. 000 0. 000
TE
(TEMPCRARY) EACH 1. 000 26, 079. 50
26, 079. 50000 1. 000 26, 079. 50
0355 700-70010 F/ A M NOR CONTRACT REVI SI ONS 120, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A PARTNERI NG 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A FUEL COST ADJUSTMENT 3, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0370 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17524-BI D ESTI MATE RUN 12/ 10/ 2010
PRQJECT: SHE4701- 120 ESTI MATE NO. 0001

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 G- 470 EAST & US 85 TYPE 7
0380 700-70380 F/ A ERCSI ON CONTROL 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,475,608.50$%  482,579.20$%  482,579. 20
CAT NO0201 G 470 VEST
0385 202-00090 REMOVAL OF DELI NEATOR 350. 000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0. 00
0390 202-01000 REMOVAL OF FENCE 654. 000 0. 000
LF 443. 500 443. 50
1. 00000 443. 500 443. 50
0395 203-00000  UNCLASSI FI ED EXCAVATI ON 300. 000 0. 000
cy 136. 000 12, 512. 00
92. 00000 136. 000 12, 512. 00
0400 203-00060  ENMBANKMENT MATERI AL ( COMPLETE | N PLACE) 5, 833. 000 0. 000
cy 2,575. 000 46, 659. 00
18. 12000 2,575. 000 46, 659. 00
0405 203-01500  BLADI NG 200. 000 0. 000
HOUR 0. 000 0.00
121. 00000 0. 000 0. 00
0410 207-00205  TOPSA L 1, 664. 000 0. 000
cy 0. 000 0.00
25. 50000 0. 000 0. 00
0415 208-00000 DI TCH GUARD 54. 000 0. 000
LF 0. 000 0.00
20. 50000 0. 000 0. 00
0420 208-00004  SILT BERM 2, 792. 000 0. 000
LF 0. 000 0.00
9. 50000 0. 000 0. 00
0425 208-00034  GRAVEL BAG 1, 416. 000 0. 000
LF 655. 000 1, 965. 00
3.00000 655. 000 1, 965. 00




CONTI D: C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17524-BI D ESTI MATE RUN 12/ 10/ 2010
PRQJECT: SHE4701- 120 ESTI MATE NO. 0001

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 G 470 VEST
0430 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 2.000 1, 021. 00
510. 50000 2.000 1,021. 00
0435 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 4. 000 0. 000
EACH 2.000 1, 861. 00
930. 50000 2.000 1, 861. 00
0440 208-00205  *ERCSI ON CONTROL SUPERVI SOR 300. 000 0. 000
HOUR 65. 500 4,585. 00
70. 00000 65. 500 4, 585. 00
0445 210-00810  RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
153. 50000 0. 000 0. 00
0450 212-00006  *SEEDI NG ( NATI VE) 4.800 0. 000
ACRE 0. 000 0.00
419. 50000 0. 000 0. 00
0455 212-00032  *SO L CONDI TI ONI NG 4.800 0. 000
ACRE 0. 000 0.00
2, 230. 50000 0. 000 0. 00
0460 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 42, 000. 000 0. 000
sy 0. 000 0.00
1. 38000 0. 000 0. 00
0465 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 37.000 0. 000
TN 0. 000 0.00
127. 50000 0. 000 0. 00
0470 601-03000  *CONCRETE CLASS D 108. 000 0. 000
cy 0. 000 0.00
268. 00000 0. 000 0. 00
0475 606-20010  *TENSI ONED CABLE BARRI ER 40, 215. 000 0. 000
LF 0. 000 0.00
9. 40000 0. 000 0. 00
0480 606-21010  *END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 36. 000 0. 000
EACH 0. 000 0.00
2, 057. 50000 0. 000 0. 00



CONTI D: C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17524-BI D ESTI MATE RUN 12/ 10/ 2010
PRQJECT: SHE4701- 120 ESTI MATE NO. 0001

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 G 470 VEST
0485 608-01550  PLACE ASPHALT M LLI NGS 17, 873. 000 0. 000
sy 0. 000 0.00
3.17000 0. 000 0. 00
0490 609-21011  CURB AND GUTTER TYPE 2 (SECTION |-M 1, 753. 000 0. 000
LF 0. 000 0.00
15. 17000 0. 000 0. 00
0495 612-00001  DELI NEATOR (TYPE 1) 100. 000 0. 000
EACH 0. 000 0.00
14. 50000 0. 000 0. 00
0500 612-00002  DELI NEATOR (TYPE I1) 25. 000 0. 000
EACH 0. 000 0.00
16. 00000 0. 000 0. 00
0505 612-00003  DELI NEATOR (TYPE I11) 10. 000 0. 000
EACH 0. 000 0.00
17. 50000 0. 000 0. 00
CAT 0201 CURRENT AMT $  901,813.38$ 69, 046.50 $ 69, 046. 50
CAT NO0400  CONSTRUCTI ON ENG NEERI NG BI D | TEVMB
0510 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 16, 242. 67
16, 242. 67000 1. 000 16, 242. 67
0515 620-00020  SANI TARY FACI LI TY 3.000 0. 000
EACH 2.000 1, 103. 00
551. 50000 2.000 1, 103. 00
CAT 0400 CURRENT AMTI  $ 17,897.17 $ 17,345.67 $ 17, 345. 67
PRQJECT TOTAL CURRENT AMI $ 2,395,319.05$%  568,971.37$ 568, 971.37



